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Work Completed: September 13-19, 2007 

• Completed installation of turbidity curtains at Island 1 and Removal Area 6B. 
• Developed access to Island 1. 
• Completed excavation of soil and sediment at Island 1. 
• Removed access to Islands 1 and 2 upon completion of soil and sediment removal. 
• Continued constructing temporary access road along Removal Areas 7 and 8. 
• Began construction of Staging Area 3S and treatment system pad adjacent to the 

Plainwell Dam. 
• Completed installation of steel sheeting for the construction of the Phase I cofferdam. 
• Began construction of the water control structure. 
• Completed loading and transporting solidified non-TSCA material from Staging Areas IN 

and 2S to Allied Waste's C&C Landfill. 
• Completed removal of Staging Area IN. Began removal of Staging Area 2S. 
• Continued surveying and performing sampling and analysis of excavated portions of 

Removal Area 6B and Islands 1 and 2. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

' All values are unofficial, estimated quantities, subject to revision/verification. 

us EPA RECORDS CENTER REGION 5 
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Work Planned: September 20-26, 2007 

Complete removal of turbidity curtain from Island 1. 
Continue construction of temporary access road along Removal Areas 7, 8, 9B, and 10B. 
Continue construction of Staging Area 3S and treatment system pad adjacent to the 
Plainwell Dam. 
Begin installation of 500 gallon per minute treatment system at the Plainwell Dam. 
Continue excavating soil and sediment from Removal Area 6B. 
Continue construction of the water control structure including the installation of steel 
sheeting. Begin installing an earthen berm downstream of the water control structure. 
Continue removing Staging Area 2S. 
Begin seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 68 and Upland Area 6B1. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 
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Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 58 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays were encountered during this reporting period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 
Testing Performed this Week? No ^ Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): 38 
Cleanup Standard Achieved? N/A Q Yes M No D If no, explain: 

Issues Encountered/Solutions Advanced 

• Conducted the second Monthly Stakeholders Meeting on September 19, 2007. 

' ^ v i / I I I ^ # A L / I ^ D D L L J Kalamazoo River study Group 
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Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 

Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
Burcyrus Cable 40-ton Crane 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Truck 

A R C A D I S BBLES 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #20 
Page 7 of 9 

Personnel, Regulatory Staff, and Visitors on Site 

^iSBInUiviaual/Affi l lation^^ ! , S W • ^-.^ ^ - . , ^ , = ^ 1 ^ J * j , . ' •• _ . -

Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Weston Contractors 
Drew Santini/CDM 
Mark Brown/KRSG 
Chase Fortenberry/KRSG 
Rick Difiore/ARCADIS BBLES 
Dave Montanari/ARCADIS 
BBLES 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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P h o t o s f r o m Week #20 

Crane using an impact hammer to drive steel sheeting 
for the Phase I cofferdam. 

Loading and hauling soil and sediment from Island 1. 

Installing geotextile material for the treatment system pad 
adjacent to the Plainwell Dam. 

Loading and hauling soil and sediment from Island 2. 
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LEGEND: 
SHORELINE 

RIVER 

STAGINGAREA 
TRUCKTRAFFIC: 
- Z ^ - REMOVALAREATO/FROM DISPOSALAREA 

All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 
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